Communication

Date	15 March 2026
Team ID	SWTID-2026-1940
Project Name	Team Enrollment Confirmation - EduGenie: Google Gemini Powered Learning Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp	R.Priya dharshini (Team Lead), S.Shobana, S.Rakshana, E.Shylaja, S.Sheeba	Track daily progress, discuss immediate module tasks, and identify blockers.
2	Progress Update	Weekly	GitHub / Trello	All Team Members	Review module integration status (QnA, Quiz, Summary, Recommendation) and code review.
3	Issue / Bug Discussion	As Needed	Discord / Slack	S.Shobana, S.Rakshana, E.Shylaja, S.Sheeba	Debug API responses, model inference errors, and frontend integration issues.
4	Stakeholder Review	Bi-Weekly	Google Meet	All Team Members, Mentor (Siri)	Present project milestones, demonstrate live features, and receive feedback.
5	Final Demo Rehearsal	Once	Google Meet	All Team Members	Dry run of project presentation, test live end-to-end user scenarios.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Asynchronous schedules between frontend and backend module integration.	Established clear API contracts (endpoints & payload structures) and updated GitHub issues regularly.
2	API rate limiting and latency issues during Gemini model integration.	Implemented structured try-except error handling and communicated status codes via team Discord channel.
3		

S.No	Challenge Faced	Resolution / Action Taken
	Aligning project milestones and architectural deliverables on schedule.	Scheduled regular syncs with project mentor (Siri) and assigned clear owner roles for each project module.

Team Work Allocation & Responsibilities:

S.No	Team Member	Assigned Work / Module	Key Responsibilities
1	**R.Priya dharshini** (Team Lead)	Explanation Module & Overall Architecture	Implement LaMini-Flan-T5-783M model logic, manage overall project workflow, architecture setup, and lead team standups.
2	**S.Shobana**	QnA Module	Develop Gemini 1.5 Pro integration for general knowledge question answering (`/qa` endpoint) and prompt engineering.
3	**S.Rakshana**	Quiz Generation Module	Build MCQ generation logic (`/quiz` endpoint), JSON output cleaner, distractor generation, and validation logic.
4	**E.Shylaja**	Summarization Module	Develop passage summarization capabilities (`/summarize` endpoint) using Gemini generative API and response handling.
5	**S.Sheeba**	Learning Path Module & Frontend Integration	Create adaptive learning recommendation logic (`/learn/recommendations`), build index.html/style.css, and integrate FastAPI backend.