Initial Project Planning Template

Date	01 October 2026
Team ID	SWTID-2026-1940
Project Name	Team Enrollment Confirmation - EduGenie: Google Gemini Powered Learning Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the backlog below to create a product backlog, assign responsibilities in the given team-member order, and plan the sprint schedule.

Sprint	Functional Requirement	User Story	User Story / Task	Story Points	Priority	Team Member	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Team Enrollment	US-1	As a team member, I want a team enrollment form that validates team ID, project name, and member details so that our project can be registered correctly.	3	High	R.Priya dharshini	05-Oct-2026	09-Oct-2026
Sprint-2	Enrollment Confirmation	US-2	As a registered team, I want an enrollment confirmation page/message so that I can verify that the team submission was received successfully.	2	High	S.Shobana	12-Oct-2026	16-Oct-2026
Sprint-3	AI Q&A; Assistant	US-3	As a learner, I want to ask study questions and receive Gemini-powered explanations so that I can understand difficult concepts interactively.	3	High	S.Rakshana	19-Oct-2026	23-Oct-2026
Sprint-4	Smart Learning Tools	US-4	As a learner, I want summaries, quizzes, and personalized learning-path suggestions from study material so that I can revise efficiently.	5	Medium	E.Shylaja	26-Oct-2026	30-Oct-2026
Sprint-5	Integration & Testing	US-5	As a project team, I want the enrollment, confirmation, Gemini features, and learning modules integrated and tested so that the final application works reliably.	3	High	S.Sheeba	02-Nov-2026	06-Nov-2026

Team Members (in assigned order): R.Priya dharshini → S.Shobana → S.Rakshana → E.Shylaja → S.Sheeba

Note: Each member is assigned one primary backlog item in the same order as the names provided.